Minutes for the January 4, 2012, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1268C Room 2316.

Meeting Notes
There were no comments or questions on the minutes from the last meeting.

Announcements
None

FM5 Status
Svalbard line cut again. Using backup line for now.

Open Action Items
1. Discuss the ISCCP-D2like-FIxDay/Nit file names with Dave Doelling. (2/16/11 —
Jonathan)
2. Provide answers to Raja’s questions she emailed recently. (3/16/11 — Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
Instrument 879 — Delta delivery for 1.0P2 to correct problem with processing January 1, 2012.
This SCCR was already approved by Jonathan Gleason.

Systems
Downtime will be done by January 17. Will have to determine how to make data available
during downtime.

Today is the last day of running FLASH on warlock. December 31% was the last day for TRMM
DPrep on warlock. Still need to convert to work on AMI-P.

Sunny had a question about mismatched files. Will be discussed at a follow-up meeting.

Status of Open SCCRs

879 — Released to ASDC yesterday.

801 — Input data available now so testing has resumed. Testing should take another 2-3 weeks.

804 — Testing should take another 2-3 weeks.

763 — Raja will deliver updated code to CM in the next few days.

809 — Still working on mask. Haven’t found cause of polar transition line. Once this problem is
resolved the code will be redelivered.

875 — Compilation problem resolved. Installed on SCF2. Will be installed on magneto this
afternoon. Victor has an update related to aerosol mismatch issue to deliver to Nelson.

876 — Experimenting with XML RPC and LDAP server.

814 — Delivery two weeks after Clouds.

867 — April 27 new delivery date. Investigating why 2.4P1 crashes on x86. Incorporating
standard exit codes into code.

877 — Might deliver in April.



878 — July 2012 delivery.

865 — No longer needed. Will disapprove after Jonathan discusses it with Kory.

870 — On hold in CM until Edition3 Terra SSF processing is finished. Jonathan to discuss it with
Norman.

Additions to the Posted Reports

Toolkit
No updates to status report.

CERESIib
No updates to status report.

Perl_Lib
Investigating why sendmail doesn’t work on AMI. SMTP works so we’ll use this in the future.

CERES Processing System
No updates to status report.

Instrument

Delta delivery (SCCR 879) delivered and released yesterday. Vertley is testing it now. This
delivery fixed the PCF generator for CER1.0P2 where it was looking for 12/31/11 in the
2012 directory.

ERBE-like
No updates to status report.

Clouds
No updates to status report.

Convolution
Standing PRs for Terra Edition1 CV need to be updated with new IES CC on AMI-P. ASDC has
already made the change to allow production to continue, but need updated PR.

Inversion
No updates to status report.

SARB
Continuing to run SYNI Lite data on SCF.

TISA Gridding & GGEO
Supporting Dave Doelling’s GERB studies.

TISA Averaging
Finished processing data for Tom. Waiting for Dave to check.




Production Processing Database/Automation
Moving toward user testing. Lisa will rework schedule for new deployment date.

CERES Websites
Met with Roger to determine how to move forward. Ed will give a prioritized list of Websites to
Jonathan to review.

FM5
VIIRS back in night ops, stow day. CERES was moved to stow during lunar look mod and will
go back to crosstrack. Data from November 28 — December 2 arrived today.

Other Issues

IDL license issue — need to figure out how to ensure license is available when code is running in
production.

Meeting ended at 2:02 p. m.



